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Memorandum 
To: Arthxir Bourlard 

From: James T. Olsen, LEP, John C. Hickey, P.E. 

Date: July 11,2004 

Re: Meeting Minutes- Lockformer Regulatory Progress Meeting: July 1, 2004 

Chuck Kuoni, Rian Scheel, J.R. Svehla, Jeff Pope, Ron St. John, 
Karen Mack, Kathryn Pamenter 

The following are minutes from the Regulatory Progress Meeting held on July 1,2004 to 
discuss the progress made to date on operation of the ERH and SVE remediation systems 
and other issues regarding the project. 

Attendees: 
NAME 
ARTHUR BOURLARD 
JAMES OLSEN 
OM PATEL 
MIKE JOHNSON 
BILL EL WELL 
PAUL BIANCO 
KEVIN MCCARTY 
SASA JAZIC 

COMPANY 
LOCKFORMER 
TIGHE & BOND 
WESTON 
CLAYTON 
CLAYTON 
TRS 
US EPA 
PARSONS 

ATTENDED VIA CONFERENCE CALL: 
NAME 
KAREN MACK 
SEAN BEZARK 
JOHN HICKEY 
DENIS WALSH 
HOWARD CHINN 

SVE System Operations; 

COMPANY 
DEUTSCH, LEVY 
GREENBURG TRAUIG 
TIGHE & BOND 
VILLAGE OF LISLE 
ILLINOIS ATTORNEY GENERAL'S OFFICE 

TELEPHONE # 
(630) 964-8000 
(860) 704-4761 
(847)918-4051 
(630) 795-3200 

(206) 283-2572 
(312)886-2256 
(630)371-1821 

Bill reviewed the operation of the SVE system and monitoring data: 
• The SVE system has been operating normally. 
• The highest PID concentrations (>5ppm) occiured around the fill pipe area. 
• The vapor phase treatment data was summarized: 

o A GAC change out on occurred on 6/25/04. 
o The data showed low treatment efficiency before the change out and 

improved treatment efficiency. 



There were higher stack concentrations before the GAC change out but the 
concentrations were well below standards. The sample collected after the GAC 
change was ND. 
Some of the SUMMA perimeter and residential samples had low TCE 
concentrations but well below action levels. 
There is no perimeter or residential sample data after the GAC change. 
Liquid GACs were changed on 6/24/04 due to poor removal efficiency. 
Arthur requested taking one 24-hour perimeter sample per week rather than 3 
per week. 
Kevin said Ste:ve wanted to continue to sample with SUMMAs as scheduled 
because of vinyl chloride and increasing levels on the influent. Arthur 
requested that EPA revisit this requirement based on the historic data results 
and the treatment efficiency. 
Bill added stack data indicated that system influent might be past its peak. 
They would continue to do the PID monitoring. 
Bill distributed the mass removal graph with notes on it as requested by 
Howard. Arthur will mail a copy to Howard. 

EPH System Operation 

Paul said they switched the "Y" strainer for larger basket strainer and it seems 
to have solved problem. 
More steam leaks were sealed in the degreaser area. 
The ERH system is running well and the temperature is up everywhere. 
Will request sampling of Area 2-D next week. Bill said he will send out a 
sampling request and protocols to try to sample 4 locations in Areas 2D, IG, 
IH. 
Bill described the mass removal graph: 

o The pealc at about day 150 is from the heat up of Area 1 
o The foll(3wing drops are due to system shut downs to evaluate cracks in 

the wall, 
o The mass removal rate then spikes back up when the system comes back 

on. 
o It seems that concentrations are now declining from the recent peak. 

Kevin said Steve had a concern that the steam leaks may impact system 
performance. Paul said that the system is shut down for only a few hours to fix 
leaks. 
Kevin asked if the vacuum could be turned up. Paul said he could use more 
vacuum. Vacuum has been turned down some because of the silt problem. 
Arthur said there is no other practical way to fix the leaks. To seal all cracks 
and cuts in the floor, machines would have to be removed which is not 
practical. 
Lockformer mil have the new basket strainer cleaned on Sunday to prevent 
system shutdown over the long weekend. 



Area 3 Inyestigation; 

• No comments yet from Agencies on the Area 3 investigation report. 

Water Line Replacement: 

• Karen said Arthur picked up the permit. 
• Arthur said the contractors are on-site and are preparing to start work. Expecting 

work on water line replacement to be completed in 3 weeks. 
• Howard asked if water will be turned off to do the work. Arthur said only at the 

very end when connection to water main is made. 
• Denis said Karen requested that he contact Bill Kay to do the site work. Village 

will not contact Bill Kay - Lockformer will do this. 

Bio Remediation; 

• Arthur said that Trans-Shield will install the pilot test wells on Tuesday in the 
area around well 500D. 

• Materials for equipment are being procured and Arthur expects to fabricate the 
tanks next week. 

• The professors should be procuring the bioreactor. 
• The ERH system will be shut down during drilling for the bioremediation wells. 

Next meeting: July 15 at 9:00 


